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Introduction 
 
Under the Comprehensive Africa Agriculture Development Programme (CAADP), COMESA is 
developing a regional food security policy framework for vulnerable pastoralist communities. This 
process includes review and analysis of disaster preparedness and response in pastoralist areas, with 
particular emphasis on drought.  This Technical Briefing Paper examines the chronic problem of late 
humanitarian response in pastoralist areas. It focuses on the need for far better contingency planning by 
development and humanitarian actors, and specifically, the use of ‘preparedness auditing’ for 
strengthening contingency plans.   
 
Has contingency planning been worthwhile? 
 
Recent years have seen increased interest in 
contingency planning by many institutions 
involved in drought response in pastoralist 
areas. Different approaches are used by 
different agencies but usually, the steps include 
thinking about which hazards are the most 
likely to occur, describing the most likely 
scenarios, and deciding which programmes 
would be the best response for each scenario. 
Some agencies set ‘triggers’ for deciding in 
which circumstances a response should take 
place. In areas such as the Horn of Africa, 
where droughts and conflict are a repeated 
problem, many government departments and 
agencies have trained staff in contingency 
planning and have prepared written 
contingency plans.  In principle, these plans should make humanitarian response both quicker and 
better. Specifically, 
• a quicker response because people will know how to monitor any on‐coming crisis, and what they 

are supposed to do when it arises; 
• a better response because: 

o programmes will be designed when there is more time for thinking; 
o if we respond earlier, we have more response options and can protect future livelihoods. 

Pastoralists, food security and disaster response: the use of 
“Preparedness Auditing” to strengthen contingency planning 

 
 
Experiences from Ethiopia show that drought responses such as 
commercial destocking are more likely to happen on time if 
contingency plans are in place.    
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Despite major investments in contingency planning, responses to crises in pastoralist areas have  been 
late too late.  In some cases this has limited the response options to food aid in order to keep people 
alive, but only after massive household asset depletion, with herds almost wiped out either by starvation 
or by excess sales. In other cases, response was too late to be useful1, meaning that the limited funds 
available had been wasted.  In such situations, and where there is no confidence that contingency plans 
will ever be funded, contingency planning quickly becomes a chore that is carried out because it is 
demanded by superiors.  Busy field staff may find it simply an extra burden.  
 
A contingency plan as a tool, not a document 
 
One reason why contingency planning has not fulfilled our expectations is that writing a contingency 
plan has been an isolated activity conducted by one or two staff, divorced from the ongoing work of the 
rest of the organisation2.  If a crisis occurred, there was no way to evaluate either the usefulness of 
contingency planning or the extent to which contingency plans were actually used.  This paper proposes 
a simple tool for rethinking contingency planning, making it the business of all staff across an 
organisation.   
 
Make ‘step one’ the start, not the end 
 
One simple way to make plans more useful is to make the contingency plan the start, rather then end, of 
the process3.  In most cases, very little time is needed to decide what the most likely hazards are – in 
pastoral areas, drought or conflict will usually be top of the list.  Equally, there are not that many 
responses for any agency to choose from in any 
given crisis.  In pastoral areas, agencies’ 
livelihood responses may be limited to one or two 
of the following:  
• support to fodder supply (production, 

marketing, distribution, etc.);  
• support to livestock marketing;  
• support to water supply; 
• support to migration, including financial or 

practical support, conflict management, etc.; 
• veterinary support;   
• and cash or food based responses (free 

distributions, in exchange for work).   
Since most agencies ‐ including government 
departments ‐ already have a certain degree of 
specialisation, it should not take too much time to 
choose one or two appropriate interventions.  
Real contingency planning can now begin. 
 

                                                      
1 For example, in Ethiopia in 2006, livestock fodder was distributed as a drought response after rains had finally 
fallen.  
2 There are other reasons why humanitarian response in pastoral areas has not been timely, even with good 
contingency planning.  See COMESA/CAADP Technical Briefing Paper  No. 2. 
3 For more details, see The RELPA Guide to Early Response. 

 
 
Protecting a core breeding herd by supplementary feeding can be 
a useful livelihoods-based drought response in pastoralist areas. 
Contingency planning helps to ensure that this type of 
programme is implemented before excess livestock mortality 
occurs.  
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Quantifying preparedness 
 
For contingency planning to be useful, preparedness has to be measured.   Only then can we:  
1. know what we need to be doing and when (focus on the areas where we are unprepared); 
2. manage staff to do it (monitor the improvement in preparedness); 
3. improve team work, by giving a single measure of performance to staff right across the organisation.  
4. hold both the organisation as a whole and individuals accountable.  
Quantifying preparedness is simple, and requires nothing more than a Gantt chart4 or a wall‐planner.  
Once an agency has decided what it would do in a crisis, it needs to know how long it would take from 
deciding to implement a programme to the time when the programme really started i.e. began to 
provide real services and benefits to real people. Together, staff need to identify all the different steps 
which would be needed from getting a green light to move – proposal writing, getting funding, signing 
contracts with donors and arranging bank transfers, recruitment and training staff, purchasing, contracts 
with service providers, importing, transport, agreements with authorities and communities at local level, 
etc.  Each step needs to be broken down – training may involve identifying a trainer, preparing the 
training, printing material, identifying trainees, etc. 
 
Then, they need to estimate how long each individual step would take in an actual emergency – 
remembering that ‘best case scenarios’ are rare.  Since the same staff will be responsible for achieving 
these response times, they should be capable of reasonable estimates.  Some activities can be done at the 
same time, but others have to wait for a previous step – e.g. it is often impossible to spend money until a 
donor contract has been signed.   A simple Gantt chart will show the shortest ‘critical path’ through the 
start up, indicating the total start‐up time‐line for a project.  It is unlikely to be less than two months and 
for many projects will be at least four months. 
 
Getting prepared: shortening the start‐up time‐line 
 
‘Preparedness’ means shortening the start‐up time‐line.  Staff across the organisation should analyse all 
the activities in detail to see which could be done before a crisis.  For example, preparing draft job 
descriptions and having these approved ‘in principle’ could save two or three days.  Pre‐qualifying 
suppliers could save another two or three days by checking up on trading licences, and would also 
shorten the time for advertising a tender by over a week.  Having draft project proposals written and 
discussed both within the organisation and with potential donors could save much more time.  Ensuring 
that customs staff recognise and can accept the goods which will need to be imported could save long 
delays.  Working as a team, staff will quickly see that individual ‘savings’ of one or two days quickly 
add up to improving response times by weeks or months.  None of the steps should involve much 
expenditure of resources, so there would be little waste if a crisis did not occur.   
 
Creating one team across departments 
 
One frequent cause of delays in organisations is a lack of understanding across different departments.  
Finance and administration staff may not understand the urgency of certain steps, or even the realities of 
working in the field: programme staff may not consider the demands for accountability which donors 
and auditors will make, and don’t appreciate the need to follow their organisation’s  procedures strictly.  

                                                      
4 A Gantt chart is a bar chart illustrating a project schedule.  
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This exercise will ensure that staff across the organisation talk to each other and understand each other.   
Finance and administration staff have to discuss with programme and logistics staff exactly what will be 
needed for the project when and why, and what is needed in terms of procedures in order to achieve 
this.  The ‘blame game’ should disappear: managers will be responsible for ensuring different 
departments cooperate, if their own performance will be measured by the length of their start‐up time‐
line. 
 
Timely response as a requirement  
 
In many cases, with innovative thinking, time‐lines can come down from three or four months to three 
or four weeks.  This doesn’t just mean that we can be faster – it opens up the possibility, for example, of 
making a decision as soon as rains fail to support marketing or fodder supply, because animals will 
probably still be alive by the time we are up and running.  (Four months later, slaughter may be the only 
option.)  The discussion between implementing agencies and donors can be focussed on the needs at 
each particular stage in the crisis (e.g. when marketing support will work, when animals will be too 
weak to migrate) and making sure together that these targets are met – donors funding on time, agencies 
delivering on time.  Donors could even demand a preparedness audit as part of a proposal – if an agency 
wants money to distribute fodder, it should have to show that it can get it to the animals at the time they 
need it.  
 
Preparedness auditing in evaluation 
 
Evaluations have often told us we were late, which we usually knew already.  An evaluation could 
include preparedness auditing, either of an individual agency OR of a ‘response system’ (the combined 
work of early warning, Government, donor, implementing agency, etc.), in order to tell us exactly where 
and why response was delayed, and what practical steps could have been taken to make response more 
timely.   
 
Preparedness auditing as a standard tool will not automatically mean that all humanitarian response 
becomes timely, appropriate or effective.  Ultimately we also need to build livelihood protection into 
longer term work – disaster risk reduction needs major investment in marketing infrastructure, animal 
health services, etc.  But “preparedness auditing” is a start.  
 
 
 
 This Technical Briefing Paper was prepared by the Pastoral Areas Coordination, Analysis and Policy Support (PACAPS) 
project, implemented by the Feinstein International Center of Tufts University as part of the COMESA programme 
Regional Enhanced Livelihoods in Pastoral Areas (RELPA), funded by the United States Agency for International 
Development. The paper was written by: 
• Simon Levine and Alexandra Crosskey, consultants to FEG Consulting working with the PACAPS project 
• Mohammed Abdinoor, Save the Children UK, under the Enhanced Livelihoods for the Mandera Triangle project, 
RELPA. 
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COMESA Senior Agricultural Advisor and Overall CAADP Coordinator 
30051, Ben Bella Road, Lusaka, Zambia 
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